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SECTION A - SUPPLEMENTAL INFORMATION

The purpose of this Modification P00013 is to change the Contract as follows:

1.  TRAINING CLASS FOR GOVERNMENT FIELD SERVICE REPRESENTATIVES - This modification adds requirement for the contractor to conduct a one-

time training class at its facility for Government Field Service Representatives on the Operation, Repair, and Maintenance of Interim

High Mobility Engineering Excavator (IHMEE) vehicles.  The class will be conducted at the contractor's facility from January 5, 2004

through January 23, 2004.

    a.  Paragraph C.23 is added to Section C (I-HMEE Section C Statement of Work-SOW) providing the requirement for the training class.

    b.  CLIN 0015AG is added to Section B (Supplies/Services And Prices/Costs) providing funding in amount of $18,811.76 for this

training class.  This price includes instructor preparation time, lecture time, and also cost for student lodging and car rental. The

contractor is authorized to submit request for payment upon completion of the class.

2.  REPLACEMENT SEAT ASSEMBLIES - In November 2003, the contractor shipped two complete driver's seat assemblies plus a rotator assembly

to MGA Research in Troy, Michigan.  These seat assemblies to be used to support government testing to Federal Motor Vehicle Safety

Standards.  CLIN 0015AE is added and funded in amount of $11,781.51 to Miscellaneous Contract Actions under Section B (Supplies/Services

And Prices/Costs).

3.  CONTINENTAL UNITED STATES FIELD SERVICE REPRESENTATIVE (CONUS-FSR) - This modification adds requirement for the contractor to

provide Field Service Representative for 12 month period beginning on October 1, 2003 and ending on September 30, 2004.  This FSR to be

stationed at Ft. Lewis, Washington.  The government has option to extend the period of performance for the contractor's CONUS FSR for

additional 12 months.

    a.  Paragraph C.24 is added to Section C (I-HMEE Section C Statement of Work-SOW) providing the requirement for this CONUS FSR.

    b.  Attachment 013 is added to Section J (List of Attachments) providing the Performance Work Statement for the CONUS FSR.

    c.  CLIN 0009/0009AA is added to Section B (Supplies/Services And Prices/Costs) providing funding in amount of $185,612.88.  The

contractor is to submit request for payment on monthly basis at rate of $15,467.74 per month.

    d.  CLIN 0009AB is added to Section B (Supplies/Services And Prices/Costs) providing funding in amount of $20,000.00 for the CONUS

FSR's travel costs to other locations where IHMEE's are located and other travel as directed by the TACOM Systems Acquisition Manager

for IHMEE.

    e.  Option CLIN 0010/0010AA is added to Section B (Supplies/Services And Prices/Costs) providing price in amount of $192,939.60

(monthly: $16,078.30) for an additional 12 months of contractor support for period October 1, 2004 through September 30, 2005.  The

government must exercise this option by August 30, 2004.

4.  REPROGRAMMING OF ERASERABLE PROGRAM READ ONLY MEMORY (EPROM) CHIPS IN IHMEE ELECTRONIC GEAR SELECTOR

    The government needs to restrict maximum speed of IHMEE vehicles.  The contractor and the government have determined this can best

be accomplished by removing option for driver of IHMEE vehicle to select 4th gear in high range.  The government and contractor have

jointly agreed to the following:

    a.  Government will purchase seven new electronic gear selectors (EGS) with reprogrammed EPROMs from the contractor.  These EGS's

will be shipped to location in Kuwait where 7 IHMEE vehicles ar deployed. The government representative will remove original EGS/EPROM

assembly and replace with EGS with reprogrammed EPROMs. The removed EGS/EPROMs will be shipped to DANA Corporation (subsidiary plant in

Eugene, Oregon).  This facility will remove EPROMs from EGS, re-program EPROMs, and then re-install.  They will then ship EGS with re-

programmed EPROMs to next IHMEE fielding location for installation on IHMEE vehicles by government representative and return of

EGS/EPROMs to DANA for re-programming.

    b.  The order of repair/replacement is Kuwait; Fort Lewis, WA; Fort Indiantown Gap, Annville, PA; Schofield Barracks, HI; Fort Polk,

LA; and then final 7 EGS with re-programmed EPROMs delivered to TACOM, Warren, MI.

    c.  For the 6 IHMEE vehicles still at the contractor's facility, the contractor will remove the EGS and send to DANA Drivetrain for

re-programming.  DANA Drivetrain will return to the contractor's plant for the contractor's installation on the IHMEE vehicles.

    d.  CLIN 0015AF is added to Section B (Supplies/Services And Prices/Costs) providing funding in amount of $20,952.21 for the

purchase of 7 new EGS with re-programmed EPROMS, re-programming and shipping of EGS for IHMEE vehicles already fielded, and  the

vehicles still at the contractor's facility.  The contractor is authorized to submit DD250 for payment upon delivery to TACOM of the 7

EGS with re-programmed EPROMs.

5.  EXTEND DUE/DELIVERY DATES - CLIN 0001AE (HANDOFF) And CLIN 0011AB (SPECIAL TOOLS)
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    a.  The due date for Hand-off of 6 vehicles at Ft. Indiantown Gap, PA (CLIN 0001AE, DLVR SCH REL CD 004) is changed from December 1,

2003 to March 2, 2004.

    b.  The due date for delivery of 7 Each Special Tools (CLIN 0011AB, DOC REL CD 001, DEL REL CD 001) is changed from November 30,

2003 to November 30, 2004.

6.  As a result of this Modification P00013, the contract amount is increased by $257,158.36 from $13,351,508.58 to $13,608,666.94.

7.  All other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 012 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AE        HANDOFF                                                    40          EA                    $         52,040.00              _______                                                                                       __________________

              NOUN: HMEV  HANDOFF

              PRON: EH25E139EH    PRON AMD: 02    ACRN: AD

              AMS CD: 53507400159

Vehicle hand-off in accordance with

paragraph 8 of the Statement of Work

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               2            16-DEC-2002

                            $         2,602.00

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 002               6            01-JUN-2003

                            $         7,806.00

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 003               6            13-JUN-2003

                            $         7,806.00

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 004               6            02-MAR-2004

                            $         7,806.00

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 005               6            02-DEC-2003

                            $         7,806.00

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 006               6            01-MAR-2004

                            $         7,806.00

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 007               6            15-JUN-2004

  4 18

DAAE07-02-C-T015 P00013

ADI ENGINEERING &



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                            $         7,806.00

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 008               2            26-SEP-2003

                            $         2,602.00

The first 2 units will be handed off to:

Commander ATC

Building 462

APB, MD  21005

ATTN:   Joe Carabetta

                   MHE/CE

                              (End of narrative F001)

Ship to Addresses for remaining vehicles:

73rd En Co Ft Lewis WA  - UIC: WBA4AA

Central Receiving Point

Supply & Services Div, Bldg. 9630

ATTN: Force Mod Officer

Ft Lewis, WA 98443-9500

POC: SSG Stewart/Steve Winters

DSN 782-9044/COM (253-968-9044

Vehicles 3 through 8 DLVR SCH REL CD 002

562 En Co, 172 LIB, Ft. Wainwright, AK -UIC: WD77AA

U.S. Army Alaska

Bldg. 3030, Satelite Storage

ATTN: APVR-RPTM-FM (Force Mod)

Ft. Wainwright, AK 99703-5700

POC: Mr. Witz

DSN 317-384-2149

COM (907) 384-2149

Vehicles 33 through 38 DLVR SCH REL CD 007

18th En Co, Ft Lewis, WA  -  UIC: WE0VAA

Central Receiving Point

Supply & Services Div, Bldg. 9630

ATTN: Force Mod Officer

Ft Lewis, WA 98443-9500

POC: SSG Stewart/Steve Winters

DSN 782-9044/COM (253)-968-9044

Vehicles 9 through 14 DLVR SCH REL CD 003

84th En Co, Ft Polk,  LA  -  UIC: WAOMAA

Central Receiving, Bldg. 4374

ATTN: Force Modernization

Ft Polk, LA 71459-5000

POC: Rick Greig

DSN 863-8916/COM (318) 531-8916

Vehicle 21 through 26 DLVR SCH REL CD 005

65th En Co, Schofield Barracks HI  -   UIC: WAMCTO
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CDR, HQ USAG-HI

ATTN: APVG-GLS-S, Ralph Lewis

DOL Storage Branch

East Range Road Whs Bldg 6037

Schofield Barracks, HI 96857-5006

POC: Michael Lighthill

DSN 455-8734/Com (808) 655-8734

Vehicle 27 through 32 DLVR SCH REL CD 006

56th Brigade Pennsylvania ARNG -  UIC: W7NXAA

USPFO for PA

Fisher Avenue Building 47

Fort Indiantown Gap

Annville, PA 17003-5002

POC: MSG Rick Wood

DSN# 491-8560/COM# 717-861-8560

Vehicle 15 through 20 DLVR SCH REL CD 004

56TH Brigade Pennsylvania ARNG - UIC: W7NXAA

USPFO for PA

Fisher Avenue Building 47

Fort Indiantown Gap

Annville, PA 17003-5002

POC: MSG Rick Wood

DSN# 491-8560/COM# 717-861-8560

Vehicles 39 and 40 DLVR SCH REL CD 008

                              (End of narrative F002)

THE CONTRACTOR IS AUTHORIZED TO BILL

$1,301.00 FOR EVERY IHMEE VEHICLE HANDED OFF

                              (End of narrative F003)
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0009          SECURITY CLASS: Unclassified

0009AA        CONUS FIELD SERVICE REPRESENTATIVE                         12          MO                    $        185,612.88              __________________________________                                                            __________________

              NOUN: IHMEE-CONUS FSR

              PRON: P146F1202T    PRON AMD: 01    ACRN: AK

              AMS CD: 53507400164

Contractor Continental United States (CONUS)

Field Service Representative (FSR) for 12

months (40 hours per week) for period October

1, 2003 through September 30, 2004.

Section C paragraph C.24 establishes this

requirement.

Contractor CONUS FSR to be stationed at Fort

Lewis, WA.

The Performance Work Statement for the

contractor CONUS FSR is at Section J,

Attachment 013.

The contractor is to submit monthly requests

for payment (DD250) in amount of $15,467.74.

The total amount for the 12 month period is

$185,612.88.

The contractor has already provided CONUS FSR

for periods October 1-31, 2003, and November

1-30, 2003.  The contractor is to submit

requests for payment for these two periods by

December 15 and 16, 2003.

In the event that the government requires the

contractor to provide services/labor

over/above the work times in the Performance

Work Statement, the contractor shall submit

request for interim payment.

In any event, all requests for payment for

the 12 month period must be submitted by

September 30, 2004.

The government may extend period of

performance for additional 12 months by

exercising option (see CLIN 0010 for price of

this option and other terms/conditions)

                              (End of narrative C001)

              Inspection and Acceptance              _________________________
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              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-DEC-2003

                            $        15,467.74

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 002               1            16-DEC-2003

                            $        15,467.74

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 003               1            31-DEC-2003

                            $        15,467.74

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 004               1            31-JAN-2004

                            $        15,467.74

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 005               1            28-FEB-2004

                            $        15,467.74

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 006               1            31-MAR-2004

                            $        15,467.74

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 007               1            30-APR-2004

                            $        15,467.74

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 008               1            31-MAY-2004

                            $        15,467.74

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 009               1            30-JUN-2004

                            $        15,467.74

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 010               1            31-JUL-2004

                            $        15,467.74
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              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 011               1            31-AUG-2004

                            $        15,467.74

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 012               1            30-SEP-2004

                            $        15,467.74
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0009AB        CONUS FSR TRAVEL                                            1          LO                    $         20,000.00              ________________                                                                              __________________

              NOUN: IHMEE-CONUS FSR TRAVEL

              PRON: P146F1192T    PRON AMD: 01    ACRN: AK

              AMS CD: 53507400164

Funding for CONUS FSR's travel costs to other

CONUS locations where IHMEE's are fielded and

other travel as directed by the TACOM Systems

Acquisition Manager.

This requirement established by Section C

paragraph C.24 and Section J Attachment 013.

Travel costs to be paid in accordance with the

Joint Travel Regulation for that location.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2004

                            $        20,000.00

 10 18

DAAE07-02-C-T015 P00013

ADI ENGINEERING &



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0010          SECURITY CLASS: Unclassified

0010AA        CONUS FSR (OPTION)                                         12          MO                    $        192,939.60              __________________                                                                            __________________

              NOUN: CONUS FSR (OPTION)

This option established by Section C

paragragh C.24 and Section J Attachment 013

The Government has option to purchase

additional 12 months of contractor CONUS FSR

for $192,939.60 (12 monthly payments of

$16,078.60).

The period of performance will be October 1,

2004 through September 30, 2005.

The Government must exercise this option by

August 30, 2004.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               12           30-SEP-2005
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0011AB        SPECIAL TOOLS                                               7          EA   $   5,000.00000  $         35,000.00              _____________                                                                ______________   __________________

              NOUN: IHMEE TOOLS

              PRON: P136F8582T    PRON AMD: 01    ACRN: AF

              AMS CD: 53507400158

              Packaging and Marking              _____________________

              PACKAGING/PACKING/SPECIFICATIONS:

                   ASTM-D-3951

              UNIT PACK: 1         INTERMEDIATE PACK: DELETED

              LEVEL PRESERVATION: Commercial

              LEVEL PACKING: Commercial

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W81T0H3038F858  Y00000    M                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               7            30-NOV-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.
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0015AE        SERVICES LINE ITEM                                          1          LO                    $         11,781.51              __________________                                                                            __________________

              NOUN: IHMEE-SEAT ASSEMBLIES

              PRON: P146F1302T    PRON AMD: 01    ACRN: AK

              AMS CD: 53507400164

Two complete driver's assemblies plus

additional rotator assembly shipped to MGA

Research, Troy, Michigan for government

testing to FMVSS.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2003

                            $        11,781.51
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0015AF        IHMEE-EPROMS                                                1          LO                    $         20,952.21              ____________                                                                                  __________________

              NOUN: IHMEE-EPROMS

              PRON: P146F1162T    PRON AMD: 02    ACRN: AK

              AMS CD: 53507400164

Purchase of 7 new EGS with re-programmed

EPROMs for IHMEE vehicles in Kuwait, re-

programming of existing EPROMs for IHMEE

vehicles at Ft. Lewis, WA; Ft. Indiantown Gap,

PA;  Schofield Barracks, HI; Ft. Polk, LA;

contractor's facility, and delivery of 7

remaining EGS with re-programmed EPROMs to

TACOM, Warren, MI.

Contractor is authorized to submit DD250 for

payment upon delivery of the items to TACOM,

Warren, MI.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-MAY-2004

                            $        20,952.21
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0015AG        IHMEE-FSR TRAINING CLASS                                    1          EA                    $         18,811.76              ________________________                                                                      __________________

              NOUN: IHMEE-FSR TRAINING CLASS

              PRON: P146F1152T    PRON AMD: 01    ACRN: AK

              AMS CD: 53507400164

Contractor conducted training class on

Operation, Maintenance, and Repair of IHMEE

vehicles for Government Field Service

Representatives.

Class will be 120 hours in duration and

conducted at contractor's facility from

January 5 through January 23, 2004.

The price for the class includes cost for

student lodging and car rental.

The DD250 is to be submitted upon completion

of the training class.  The TACOM Contracting

Officer will sign the DD250 authorizing

payment.

Section C paragraph C.23 establishes this

requirement.  Contractor's letter (revised

December 3, 2003, Subject: OCONUS & CONUS FSR

Support) provides lesson topics and training

time for each topic.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            15-FEB-2004

                            $        18,811.76
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

I-HMEE SECTION C (CONTINUATION)

STATEMENT OF WORK FOR THE FOLLOWING:

CHANGE 1 UPDATE TO TECHNICAL MANUALS

FIELD SERVICE REPRESENTATIVE TRAINING CLASS

CONUS FIELD SERVICE REPRESENTATIVE

C.22 RESERVED FOR CHANGE 1 UPDATE TO TECHNICAL MANUALS

C.23 FIELD SERVICE REPRESENTATIVE (FSR) TRAINING CLASS

Contractor shall conduct a one-time training class at its facility to train Government Field Service Representatives in Operation,

Maintenance, and Repair of Interim High Mobility Engineer Excavators.  The lesson topics and lesson times for each topics have been

agreed to by the contractor and the Government.  The duration of this class is 120 hours.  The price and dates for the conduct of this

class are at Section B CLIN 0015AG.  The price includes student lodging and car rental.

C.24 CONTINENTAL UNITED STATES (CONUS) FIELD SERVICE REPRESENTATIVE (FSR)

The contractor shall provide a full time (40 hours per week) Field Service Representative to be stationed at Fort Lewis, WA for a one-

year period beginning on October 1, 2003 and ending on September 30, 2004.  The Government has the option to extend this performance for

one additional year from the period October 1, 2004 through September 30, 2005.  This option must be exercised by the Government no

later than August 30, 2004.  The Performance Work Statement for the contractor FSR is at Attachment 013.  The price for the CONUS FSR is

at CLIN 0009/0009AA.  Travel costs for the FSR (when required) are at CLIN 0009AB.  This CLIN will be initially funded in amount of

$20,000.00.  The price for the option (if exercised) is at CLIN 0010. When the Government requires the FSR to travel to other CONUS

locations, the airfare, lodging, meals, and incidental expenses will be paid in accordance with the Joint Travel Regulation for that

location.  The FSR will provide a weekly report (by email) of his/her activities to Mr. Vince Hutchins, TACOM Systems Acquisition

Manager for IHMEE, email address: HutchinV@tacom.army.mil

                                               *** END OF NARRATIVE C 003 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0009AA  P146F1202T             AK       1        $               0.00  $         185,612.88            $         185,612.88

        53507400164                   4ZCC22

        A14P51641C2T

0009AB  P146F1192T             AK       1        $               0.00  $          20,000.00            $          20,000.00

        53507400164                   4ZCC22

        A14P51641C2T

0015AE  P146F1302T             AK       1        $               0.00  $          11,781.51            $          11,781.51

        53507400164                   4ZCC22

        A14P51641C2T

0015AF  P146F1162T             AK       1        $               0.00  $          20,952.21            $          20,952.21

        53507400164                   4ZCC22

        A14P51651C2T

0015AG  P146F1152T             AK       1        $               0.00  $          18,811.76            $          18,811.76

        53507400164                   4ZCC22

        A14P51641C2T

                                                                           _________________

                                                         NET CHANGE    $         257,158.36

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AK        21   42035000041C1C09P53507431E1  S20113                W56HZV           $         257,158.36                                                                                                          __________________

                                                                                          NET CHANGE    $         257,158.36

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      13,351,508.58              $         257,158.36              $      13,608,666.94
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Attachment 012     RESERVED  FOR TECHNICAL MANUAL UPDATE - CHANGE 1

Attachment 013     PERFORMANCE WORK STATEMENT - CONTINENTAL UNITED STATES

                   FIELD SERVICE REPRESENTATIVE
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This attachment 012 is held in RESERVE and will be used on modification adding technical manual update, change 1.
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PERFORMANCE WORK STATEMENT

FOR

CONTINENTAL UNITED STATES FIELD SERVICE REPRESENTATIVE

FOR INTERIM HIGH MOBILITY ENGINEERING EXCAVATOR

1.  Background: The Product Manager, Construction Equipment/Materiel Handling Equipment (PM, CE/MHE) wants a Field Service

Representative to support the Stryker Brigade Combat Teams (SBCTs) that have an Interim High Mobility Engineer Excavator (IHMEE),

Deployable Universal Combat Earthmover (DEUCE), All Terrain Lifter Army System (ATLAS), and the Rough Terrain Container Handler (RTCH),

and improve the readiness of these vehicles in the SBCTs.  The Field Service Representative will provide technical assistance and

expertise necessary to support the IHMEE, DEUCE, ATLAS, and RTCH.

2.  Objective Of The Performance Work Statement: Provide technical assistance, technical guidance, informal and formal training, and

assistance with parts procurement for four PM, CE/MHE systems (IHMEE, DEUCE, ATLAS, and RTCH).

3.  Task Area: Field Service Representative

4.  Specific Tasks:

    Field Service Representative.  The contractor will provide a Field Service Representative to the TACOM Product Manager, Construction

Equipment/Materiel Handling Equipment office.  The Field Service Representative will support SBCTs 1, 2, 3, 4, 5, and 6 in the operation

and support of the IHMEE.  The Field Service Representative will also provide support, as directed, to other PM, CE/MHE vehicles in the

SBCTs, or units that directly support the SBCTs.  These vehicles include the DEUCE, ATLAS, and the RTCH.  The Field Service

Representative will perform as follows:

    a.  Provide technical assistance in failure diagnosis and troubleshoot all levels (i.e., field and sustainment) tasks (in accordance

with appropriate Technical Manuals) and provide recommendation to PM, CE/MHE on the most efficient solutions.

    b.  Provide operational and maintenance training as needed.

    c.  Be the unit's point of contact for direct parts purchasing and delivery using IMPAC cards or MIPR'd funds.  Serve as a parts

support liaison for units having difficulties ordering/receiving parts.

    d.  Provide weekly reports (via Email) to the PM, CE/MHE (Vince Hutchins) listing all vehicles and units assisted, identifiable cost

savings, unsolved problems or other issues affecting readiness.

    e.  Provide informal feedback to PM, CE/MHE on unit/soldier concerns and comments on the IHMEE, DEUCE, ATLAS, and RTCH.

    f.  Work schedule will be Monday through Friday, 8:00 a.m. to 5:00 p.m.

5.  Place Of Performance:

    a.  Contractor will establish an office in the DOL, Bldg 9580, Fort Lewis, WA.

    b.  Travel as directed by PM, CE/MHE to Fort Polk, LA; Schofield Barracks, HI; Fort Indiantown Gap, Annville, PA; and Fort

Wainwright, AK.

    c.  Travel as directed to other locations as required.

6.  Period Of Performance: (1 year)

7.  Contract Type: Firm Fixed Price

8.  Security: "Unclassified"

9.  Government Furnished Equipment/Government Furnished Information:

    The Government shall provide training on the IHMEE, DEUCE, ATLAS and RTCH.  The training dates will be coordinated between the

Government and the contractor.  The Government shall provide special tools, common tools, Department of the Army Technical Manuals,

access to e-mail system, work station/desk, emergency medical care (reimbursed), expendable supplies, and necessary electrical and
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telephonic network connections for a personal computer.  The Field Service Representative will have access to FEDLOG.  The Government

shall also be responsible for providing the contractor with access to the work site and Government vehicles supported by the Field

Service Representative.  All personal safety items such as eye protection, hearing protection, and safety shoes, etc. are the

responsibility of the contractor.  Contractor is responsible for their own compute, e-mail services etc.  Special work areas will be

assigned to the contractor.  Cleaning of these areas will be the responsibility of the contractor in accordance with shop SOP.

10. Other Pertinent Information Or Special Considerations: The Field Service Representative must be available for travel upon 24 hour

notification.  Government will provide a travel fund cite.
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